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530 Fifth Avenue, New York, NY *  36-5166 (212) 840-3990

.. Fred C.Hart Associates,inc.

——

August 15, 1986

}'bﬁd:{]-Chief, Investigations and Compliance Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency
26 Federal Plaza

New York, NY 10278

Attention: Nigel Robinson, Project Officer

Asbestos Disposal Sites
Dear Mr., Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report
for the period July 1, 1986 through July 31, 1986.

Sincerely,

FRED C. HART ASSOCIATES, INC.

;é1an\c;‘o B Radt
N’ Frances B. Barker
Project Manager
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Enclosure
cc: William Sawyer

Larry Worden

Jim Moorman
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

July 1, 1986 - July 31, 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National psum Company, the following activities
were conducted during the month of July 1986 on behalf of National Gypsum
by Fred C. Hart Associates, Inc.

Section 1-C

Environmental Protection Agency (EPA) approved the Site Operations Plan by
letter dated June 30, 1986. On July 21, 1986, Fred C. Hart Associates
representatives, Tom Morahan, FranCie Barker and Bruce Mackie met with EPA
Project Officer, Nigel Robinson and EBASCO representatives, Bill Colvin
and Jackie Mummaw to discuss project schedule and activities. It was
agreed that preliminary activites on the Millington site would begin July
28 1986. However, an access agreement was not obtained from Tifa Ltd.
until July 30, 1986, thus delaying the starting date. On July 31, 1986,
construction of the decontamination pit began and a general site
reconnaissance was conducted.

e
Hydrogeologic investigations will begin at the Millington site in the
month of August.

T00 €sv

OEEo



NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT
July 1, 1986 - July 31, 1986

Work Efforts Completéd to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 issued to National psum Company, the following activities
were conducted during the month of July 1986 on behalf of National Gypsum
by Fred C. Hart Associates, Inc.

Section 1-C

Environmental Protection Agency (EPA) approved the Site Operations Plan by
letter dated June 30, 1986. On July 21, 1986, Fred C. Hart Associates
representatives, Tom Morahan, Francie Barker and Bruce Mackie met with EPA
Project Officer, Nigel Robinson and EBASCO representatives, Bill Colvin
and Jackie Mummaw to discuss project schedule and activities. It was
agreed that preliminary activites on the Millington site would begin July
28 1986. However, an access agreement was not obtained from Tifa Ltd.
until July 30, 1986, thus delaying the starting date. On July 31, 1986,
construction of the decontamination pit began and a general site
reconnaissance was conducted.

Hydrogeologic investigations will begin at the Millington site in the
month of August.

TEEO 7100 g@sv

.





